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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-13-4.2/8.3 I'N ALAVEDA COUNTY AT VARI QUS BAY LI NE CUTTI NG AND CORING  AHMADZADEH ALI $220, 425 05/17/06 7%
04- 0E1304 LOCATI ONS 1033 YERBA BUENA AVE 34102 MANDELA PKWY $220, 633 06/ 07/ 06 98%
SEAL BRI DGE DECKS $0 07/31/06 0
OAKLAND CA 94608 (510) 450-3990
(510) 420- 8992
HWVB WPCP
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 87%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $554,493 06/ 27/ 03 95%
HI GHWAY PLANTI NG RESTORATI ON OAKLAND, CA 94607 $4,431 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY I N OQAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3,694,914 05/10/05 100%
04- 006804 ROUTE 580 AND 24 SEPARATION TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 448,587 05/ 26/ 05 93%
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $63,889 08/11/06 °
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450-2410
REHABI LI TATE PAVEMENT OVER RUN
HA22 WPCP
04- ALA-80-1.6/3.5 I'N ALAMEDA COUNTY | N OQAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13,177,569 03/20/06 17%
04- 012034 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $2,561,681 04/ 03/ 06 20%
STORM WATER TREATMENT SYSTEMS $426, 155 04/ 30/ 07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-80-7.1/8 I'N ALAVEDA COUNTY | N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 100%
04-181634 VARI QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $809, 940 10/07/02 99
ACl M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $4,236 08/24/06 0
--() RI O LI NDA CA 95673 (510) 231-7170 08/ 24/ 06
HE14 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 95%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $672,372 01/22/03 90%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,140 11/01/06 0

HE2

SWPPP

BOULEVARD UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94903

(510) 780- 1530
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04- ALA-112-/1.7 I'N ALAVEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRIC, |1 NC EDALATI BEN $1,212,864 12/12/05 100%

04- 151774 VARI OUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $773,066 12/ 22/ 05 649

ACST- 000C- ( 273) E I NSTALL CLOSED Cl RCUI T TELEVI SI ON $227, 445 09/ 15/ 06 0
00- 0C 2- ( 3E) SAN JOSE, CA 95161 (510) 385-7163

-0 OVER RUN

HB4N WPCP

04- ALA-123-75. 2 I'N ALAVEDA COUNTY | N EMERYVI LLE, GHI LOTTI CONSTRUCTI ON COMPANY FAROKH NONEMZADEH $8, 433,894 10/06/04 94%

04- 249714 QAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUITE E 3401 REGATTA BLVD $8,572,337 10/ 13/ 04 980

ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHVOND, CA 94804 $51,125 09/ 07/ 06 0
P1-23 0-(2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170

-0 REHABI LI TATE ROADWAY

HA22 WPCP

04- ALA-580-. 1/12. 5
04- 150924

ACI M 000C- ( 280) E
--()

HB4N WPCP

I'N ALAMEDA AND SAN JOAQUI N COUNTI ES
AT VARI QUS LOCATI ONS
I NSTALL CHANGEABLE MESSAGE SI GNS

TENNYSON ELECTRIC, INC
7275 NATI ONAL DR SU TE A-2

LI VERMORE, CA 94550

BORRAYO SALVADOR
1007 KNOX AVE.

(408) 654-5716

$958, 973 03/28/06 0%

$0 04/05/06
$0 11/24/06

0%

04- ALA-580-9.0/27.5
04- 444804

HA42 WPCP

I'N ALAMEDA AND SANTA CLARA COUNTI ES
AT VARI QUS LOCATI ONS
REPLACE MESSAGE SI GNS

M BUMGARNER, | NC
1175 GREENVI LLE ROAD

LI VERMORE, CA 94550

TRUONG HENRY
1007 KNOX AVENUE

(408) 254-5029

$699, 723 10/ 24/ 05 57%

$451, 054 11/ 02/ 05
11/ 02/ 06

$100, 679

64%

04- ALA-580-17. 0/ 22
04- 151054

HB4N SWPPP

I'N ALAMEDA COUNTY | N DUBLI N AND
PLEASANTON AT VARI QUS LOCATI ONS
I NSTALL TRAFFI C OPERATI ONS SYSTEM

TOP GRADE CONSTRUCTI ON | NC

50 CONTRACTOR STREET

LI VERMORE, CA 94551

SHAI KH
3410 MANDELA PARKWAY

(510) 385-7143

$2,398,378 06/23/06 0%

$0 07/12/06

0%

$0 05/15/07

04- ALA-580- 18. 87 30. 8
04- 284314

ACI M 580 - (045)E
--0)

HA22 WPCP

I'N ALAMEDA COUNTY | N PLEASANTON,

R&L, BROSAMER RE SERRANO | NC

DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE

FROM HACI ENDA DRI VE OVERCROSSI NG TO
ROUTE 580 AND 238 SEPAR
REHABI LI TATE ROADVWAY

ALAMO, CA 94507

ELSHAER KHALED
3410 MANDELA PARKWAY
OAKLAND, CA 94608
(510) 715- 7650

$20, 715,850 10/ 18/05 79%

$18, 080, 504 11/02/05

84%

$3, 053,226 10/ 04/06
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04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8, 095,309 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $7,869,113 07/20/05 97%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE CAKLAND CA 94608 $81,289 08/30/06 0
--0) CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-46.3/46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8, 793,885 05/05/06 0%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $0 05/12/06 0%
DRI VE PI LES AND FOOTI NG RETROFI T $0 12/27/07 0
BENI CI A CA 94510 (510) 450- 2453
(707) 746- 8028
HA4S2 WPCP
04- ALA-580-/0 I'N ALAMEDA COUNTY AT VARI QUS CORAL CONSRUCTI ON EDALATI BEN $1, 185,587 12/20/05 100%
04- 150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $851,417 01/10/06 720
AClI M 580 -(047)E I NSTALL CHANGEABLE MESSAGE Sl GNS $90, 250 09/ 15/ 06 °
--0) W LSONVI LLE OR. 97070 (510) 385-7163
OVER RUN
HB4N WPCP
04- ALA-580-/2.7 I'N ALAMEDA AND SAN JQAQUI N COUNTI ES DESI LVA GATES- MCM JV MARQUEZ, PAM $18, 888,606 06/29/06 1%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 611 SAN JUAN AVENUE $12, 000 07/17/06 0%
CONSTRUCT TRUCK BYPASS $12, 000 12/26/08 °
(209) 941-1911
(925) 829- 9220
HB4C SWPPP
04- ALA-680-2.4/0 I'N ALAVEDA COUNTY | N FREMONT AT MKM CONSTRUCTI ON | NC GREWAL, SATI NDER $182,497 06/ 09/ 06 64%
04- 254604 NORTHBOUND M SSI ON BOULEVARD OFF 670 SCOIT CREEK ROAD $100, 024 06/ 26/ 06 55
ER- 37A3- (004) E RAVP $88, 660 09/12/06 °
--() STORM DAMACGE REPAI R (510) 413-5930
(408) 727- 5330
HA23 WPCP
04- ALA- 680- 12. 4/ 18 I N ALAMEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI  BHOOPEN $9, 181,325 05/08/06 65%
04- 0C6904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $3, 435,736 05/ 23/ 06 379
SQUTH OF WEST LAS PCSI TAS BOULEVARD $1, 895,004 09/26/06 °

HA22 SWPPP

OVERCRGSSI NG
ASPHALT CONCRETE OVERLAY

LI VERMORE, CA 94551

(510) 867-6032
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04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY I N HAYWARD AT AMLAND MO N SHAI KH $1,093,613 09/05/02 0%
04- 243004 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 029,982 09/ 24/ 02 0%
ACI M 880 - (050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
--() SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA- 880-32.7/ 34 I'N ALAVEDA COUNTY I N OQAKLAND ON DESUI VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKVWAY $11,530,991 07/12/02 0%
ACl M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $7,000 10/29/08 0
--() ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP UNSAT
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_LAND JI' M HANSON $404,541 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $367,881 02/05/04 0%
ER- 1539- (004) E M Tl GATI ON PLANTI NG OAKLAND CA 94607 $490 04/ 09/ 08 °
--0) SAN JOSE, CA 95132 (510) 450- 2450
PLANT EST
HA23 WPCP UNSAT
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $60, 628,027 12/17/04 27%
04- 23324 I'N M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $28, 665,019 12/21/04 47%
ACNH- 880 - (055) N LOCATI ONS FREMONT CA 94539 $1,574,788 02/ 05/09 0
88-0 10- (5N) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVMEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 743,377 03/28/06 33%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $1,391,692 04/11/06 16%
OF ROUTE 880 AND 238 SEPARATI ON $252,551 10/ 04/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I'N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 0%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $0 05/01/06 0%
OVERCRGOSSI NG TO OAKLEY ROAD $0 03/01/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
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04-CC-4-12.4/0 I' N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $625,264 12/02/05 92%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $491, 686 12/15/05 80%
CONSTRUCT RETAI NI NG WALLS SU TE 100- A $4,369 08/31/06 0
UNION CITY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-22.2/23.8 I'N CONTRA COSTA COUNTY IN PI TTSBURG R&L BROSSAMER ALFONSO GONZALEZ $32, 725,732 11/14/03 100%
04- 229014 FROM 1.7 KM WEST CF RAI LROAD AVENUE 1777 QAKLAND BLVD, STE 300 4585 PACHECO BLVD STE $31,988,706 11/24/03 100%
ACNH- P004- (124) E OVERCRGSSI NG TO 0. 3 KM WEST OF 100 $0 07/20/ 06 0
--0) LOVERI DGE ROAD OVERCROSSI NG WALNUT CREEK, CA 94596-4063 Pl TTSBURGH, CA 94565 07/ 24/ 06
W DEN EXI STI NG FREEWAY (510) 286-5081 COVPLETED
HB4C SWPPP
04-CC-4-/T4.9 I'N CONTRA COSTA COUNTY I N AND NEAR CHI LOTTI BROTHERS, | NC REZAEI ASGHAR $1,139,142 05/19/06 80%
04- 0E1704 HERCULES FROM SAN PABLO AVENUE TO 525 JACOBY STREET 4585 PACHECO BLVD. $1, 038,779 05/26/06 89
CUMM NGS SKYWAY OVERCRGSSI NG $854,423  08/30/ 06 ’
RESURFACE ASPHALT CONCRETE SAN RAFAEL, CA 94901 (925) 957-2152
HML WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19,511,995 01/19/06 44%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $8, 206, 557 02/ 02/ 06 42%
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUI TE 100A $2, 495,331 01/31/07 °
--0) SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957- 2595
HB4C SWPPP
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 312,498 04/04/05 48%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVWD. , $20, 415,123 04/ 20/ 05 67%
CUMM NGS SKYWAY OVERCROSSI NG TO SUI TE 100A $774,447 12/ 08/ 07 0
CARQUI NEZ TOLL PLAZA PLESANTON, CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CITIES PAVI NG & GRADING  ABDOLREZA ABDI $1, 659,303 11/17/04 58%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 762,655 12/06/04 96%
ACST- P123- (003) E LI NE TO THE ROUTE 80 AND 123 $0 08/ 15/ 06 °
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--() ROADWAY REHABI LI TATI ON

HA22 WPCP
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04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 165,289 03/29/06 55%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $5, 898,405 04/12/06 39%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1,562,446 11/ 20/ 06 0
-0 BENICI A. CA 94510 (925) 840- 4480
HB4N SWPPP
HB4N
04- CC- 680-10.2/10.9 I' N CONTRA COSTA COUNTY AT ALAMO AT S| TEWORKS CONSTRUCTI ON | NC BOUZAR, CYRUS $438,625 11/03/05 100%
04- 254504 0.3 KM SOUTH AND 0.9 KM NORTH OF P O BOX 1324 4585 PACHECO BLVD. $422,644 11/ 15/ 05 100%
ER- 37B1- (004) E STONE VALLEY ROAD UNDERCROSSI NG $0 08/ 04/ 06 0
I MB8-0 10- (5E) RECONSTRUCT EMBANKMENT SLOPE LAFAYETTE CA 94549 (925) 957- 2590 08/ 07/ 06
--() (925) 284- 1437 COVPLETED
HA23 WPCP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ WEST BAY BU LDERS AGNES LIU $22,284,777 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BENI Cl A P O BOX 3474 4585 PACHECO BLVD $20, 971, 755 04/ 16/ 02 0%
ACl M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $332, 642 05/ 14/ 07 0
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
PLANT EST
HE2 SWPPP SATI S
04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $757, 450,304 10/25/01 87%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $689, 803,014 10/31/01 93%
ACI M 680 -(054)5 MARTI NEZ BRI DGE SUI TE 200 $11, 672,036 12/ 30/ 07 0
--() CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/.6 I N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,225,541 10/ 23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,501,101 11/04/03 0%
STPL- 680- ( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $4, 406 03/ 20/ 07 °
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11l SWPPP (510) 881-7425 SATI S
04- CC-680-/12. 6 I'N CONTRA COSTA COUNTY I'N SAN RAMON  AMERI CAN Cl VIL CONSTRUCTORS $412,327 08/ 07/ 06 0%
04- 4C2604 DANVI LLE, ALAMO AND WATNUT CREEK FROM3701 MALLARD DRI VE $0 08/14/06 0%
ALAMEDA AND CONTRA COSTA COUNTY LI NE $0 °

HA22 WPCP

TO RUDGEAR ROAD UND
REPLACE CONCRETE PAVEMENT

BENI CI A CA 94510
(707) 746- 8028
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04- MRN- 1- 25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA AND GHI LOTTI | NC $184,481 05/26/06 0%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBO S ST $0 06/07/06 0%
ER- 35L8- (004) E 9.0 KM NORTH COF BOLI NAS FAI RFAX ROAD $0 0
--0) MAJOR DAMAGE RESTORATI ON SAN RAFAEL CA 94901
(415) 459- 8640
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2,309,101 03/28/06 24%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $514, 333 04/13/06 2204
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $317,250 05/17/07 0
00- 0C 2-(8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLCP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 704,073 08/29/02 0%
ACNH- QL01- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 °
--() SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTIT HI SLOP $460,988 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $428,552 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $0 07/21/06 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 11%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKVWAY $900, 167 02/ 24/ 06 56%
HI GHVWAY PLANTI NG AND | RRI GATI ON $38,148 08/ 20/ 06 °
QAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN-101-8.3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOP $9, 211,824 01/29/04 99%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 VEST VALLEY H G-MAY SU T 756 WEST FRANCI SCO $8, 026,713 02/17/04 89
ACNH- Q101- (057) E NORTH OF TAMALPAI S DRI VE OVERCROSSI NG BLVD $0 08/17/05 °

--0)
HB5 SwWepp

TO 0.1 KM SOUTH OF RQU
CONSTRUCT HOV LANES

100, KENT, WA 98032

SAN RAFAEL, CA 94901
(415) 257- 3647
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District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC JOHN SAWYER $49, 359,966 03/28/06 13%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $7,041,062 04/13/06 149%
CM_- 6404- (054) E W DEN FREEWAY $2,121,076 12/01/08 0
--() SAN RAFAEL, CA (415) 257-4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS I NC $2, 126,888 06/ 08/ 06 0%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET $0 06/23/06 0%
SONOVA COUNTY LI NE $0 °
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 454- 7011
HML SWPPP
04- MRN-580-/1.9 I'N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $10, 484,270 06/ 02/ 06 20%
04- 041524 RI CHMOND SAN RAFAEL BRI DGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $1, 916,283 06/ 20/ 06 18%
RESURFACE BRI DGE DECKS $1,916,283 11/08/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE CFFI CE $1, 093,937 04/20/06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 °
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04- NAP-29-29.3/32.8 I'N NAPA COUNTY NEAR ST HELENA FROM GHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4, 606,399 12/23/05 69%
04-128474 YORK CREEK BRI DGCE TO BALE LANE 525 JACOBY STREET P. O BOX $2,091,284 01/10/06 449
ACST- P029- (099) E ROADVWAY REHABI LI TATI ON $212,579 10/ 20/ 06 °
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04- NAP-29-/6. 2 I'N MARI N, NAPA, SCLANO, AND SONOVA BUGLER CONSTRUCTI ON MANGLO PERPETUO $514,719 02/ 16/ 06 100%
04- 445904 COUNTI ES AT VARI OUS LOCATI ONS 47000 WARM SPRI NGS BLVD 101 2320 COURAGE DRI VE $561,397 03/06/06 |0,
UPGRADE DRAI NAGE | NLETS SUI TE #106 $0  07/27/06 0
FREMONT, CA 94539 07/ 31/ 06
(707) 428-2029 COVPLETED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- NAP-121-5.0/5.7 I'N NAPA COUNTY IN NAPA CITY FROM 0.9 C C. MYERS, | NC. KI SH YAMA, DARI N $30, 421, 442 02/13/03 98%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O BOX 2948 P. 0. BOX 4282 $29, 795, 060 02/ 25/03 97%
ACST- P121- (020) E 0.4 KM WEST OF STATE ROUTE 221 NAPA, CA 94558 $85,546 08/ 16/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-()
HA21 SWPPP
04- NAP-121-9.0/9. 2 I'N NAPA COUNTY I N NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 434 09/ 22/ 05 100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $142,200 10/05/05 63%
RI CHMOND, CA 94804 $0 06/ 30/ 06
(510) 231-7139
OVER RUN
HB4N WPCP
04- NAP- 128-20.0/0 I'N NAPA COUNTY ABCOUT 23 KM EAST OF KEVI N PHAN ELI AS MOUSSA $151, 785 02/08/06 100%
04-2S3804 RUTHERFORD FROM 0.2 KM WEST OF CAPELL P. O BOX 4282 $153, 786 02/ 24/ 06 100%
ER- 37B2- (004) E CREEK BRI DGE $0 08/ 02/ 06 0
--0) STORM DAVAGE REPAI R (707) 265-1920 08/ 02/ 06
COVPLETED
HA23 WPCP
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OQUS ROSEDI N ELECTRI C | NC TRUONG HENRY $846,219 11/10/05 54%
04-151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $607, 007 11/29/05 720
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $127,733 12/18/ 06 °
X0-85 0-(6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2,654,919 08/31/05 75%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $1,818,963 09/12/05 68%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $256, 858 10/ 05/ 06 0
G X0-85 0-(5E) W LSONVI LLE, OR. 97070 (408) 254-5705
--()
HB1 WPCP
04-SCL-85-17.7/17.9 I'N SANTA CLARA COUNTY | N CUPERTI NO AT GRANI TE CONSTRUCTI ON COMPANY KOOS CHARLES $229, 437 04/17/06 100%
04- 2R9704 SOUTHBOUND OFF RAMP TO STEVENS CREEK 1007 KNOX AVENUE $252,438 05/08/06 100%
BOULEVARD $0 08/ 01/06 °
RESURFACE ASPHALT CONCRETE (408) 254-5848 08/ 02/ 06
(831) 724- 1011 COWPLETED

HVL WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1,370,526 12/07/05 14%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $651, 550 12/ 22/ 05 47%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $106, 469 10/ 20/ 09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND BRI AN MACKLE $1, 753,236 04/06/06 7%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE. $227,250 04/21/06 13%
OF FREMONT AVENUE UNDERCROSSI NG TO $154, 000 03/05/10 °
0.5 KM NORTH OF ROUTE SAN JOSE, CA 95122 (510) 385-6991
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1,369,595 01/11/06 54%
04- 0A2304 VI EW AND PALO ALTO AT VAR OUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $129, 677 01/19/06 9%
LOCATI ONS $28,214 12/29/ 06 0
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550 (408) 254-5705
HB1 WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/ 04 57%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $59, 065 10/19/04 69%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/24/07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N BALL, INC KOOGS, CHARLES $5, 855,675 12/29/05 43%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $1,561,942 01/12/06 279
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $436,929 12/ 04/ 07 °
S0- 85 0- ( 1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 0%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTHPO BOX 882103 650 | RENE ST $0 07/12/06 0%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $0 0
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219

I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP



State of California Department of Transportation Page 11

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SCL-87-/5.1 I' N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41,764,989 12/08/04 61%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $29, 789,005 12/17/04 7100
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH COF SAN JOSE CA 95110 $1,109,352 11/30/06 0
--0) VI RA NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,562,247 12/01/05 51%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $679, 558 12/09/05 439%
NH- - ( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $56, 325 11/ 13/06 0
000- C 28- (E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL- 101-6.5/52. 2 I'N SANTA CLARA COUNTY AT VAR QUS BAY LI NE CUTTING & CORI NG | NC LOAE, THOVAS K $394,162 05/17/06 100%
04- OE1404 LOCATI ONS 1007 KNOX AVE $340, 742 06/ 05/ 06 86%
REPLACE JO NT SEALS $340, 742 08/ 25/ 06 0
(408) 254-5816
(510) 420- 8992 OVER RUN
HVB WPCP
04- SCL- 101-27. 0/ 48 I'N SANTA CLARA COUNTY AT VAR OQUS GRANI TE CONSTRUCTI ON COVPANY $1,832,865 03/28/06 0%
04- 151294 LOCATI ONS FROM BERNAL ROAD P O BOX 50085 $0 04/10/06 0%
ACNH- QL01- (110) E UNDERCROSSI NG TO ELLI S STREET $0 0
--() OVERCRGSSI NG WATSONVI LLE CA 95077
UPGRADE EXI STI NG RAMPS (831) 724- 1011
HB4N WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/19/05 39%
04-0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $7,728,986 10/31/05 51%
ACNH QLO1- ( 105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $2,714,986 02/ 16/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI OUS SCQ CONSTRUCTI ON LOAE THOVAS K. $1, 485,255 03/10/06 73%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $283, 741 03/ 23/ 06 19%
MAI NTENANCE VEHI CLE PULLQUTS $19,339 10/11/06 0
CUPERTI NO CA 95014 (408) 254-5816

HA28 WPCP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY LOAE THOVAS K. $553,118 05/26/06 87%
04- 0E1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $389, 196 06/ 09/ 06 70%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $389, 196 08/ 28/ 06 0
FLEMM NG AVENUE (408) 254-5814
RESURFACE ROADVWAY (916) 373- 1500
HMVL WPCP
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON NI M PATEL $5, 335,550 09/07/05 80%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE. $4,520,684 09/23/05 83%
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $2, 190,597 09/ 22/06 0
--0) RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATESONVI LLE, CA 95077-5085  (408) 254-5705
SUSPENDED
HA22 WPCP
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 624,535 05/ 24/ 06 15%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $494, 080 06/12/06 30
CYPRESS AVENUE PEDESTRI AN $277,130 06/ 26/ 07 0
OVERCRGOSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADVWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT J.S. BRAR NI M PATEL $1, 785,391 08/15/02 94%
04- 244604 VARI QUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1,532,375 09/11/02 85%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $18,596 11/29/06 °
I M28-0 1-(5E) CLOVI S CA 93611 (408) 254-5705
--()
HA25
04- SCL- 680-/ M. 6 I'N SANTA CLARA COUNTY IN SAN JOSE ANDQJ JONES & SONS I NC MOAI D LAYMOUN $7,988,032 11/23/05 57%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $2,982,264 12/07/05 379
ACl M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $996, 331 11/ 15/ 06 °
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
--0) (510) 526- 3424
HA27 SWPPP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_LAND CONSTRUCTI ON NI M PATEL $1,897,725 09/09/04 40%
04- 253404 VARl QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 439,291 09/ 20/ 04 7504
ACI M 880 -(056) E HI GHVAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $16,984 02/ 04/ 09 0
() SAN JOSE CA 95132 (408) 254-5705

HA25 SWPPP



State of California Department of Transportation

Page 13
Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31,577,062 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/20/07 0
|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
-0 BRI DGE W DENI NG AND RECONSTRUCTI CN PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $222, 423,586 06/06/03 64%
04-0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $157, 735,873 06/ 16/ 03 71%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $512,633 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CITY AND COUNTY OF SAN AVERI CAN CI VI L CONSTRUCTORS DOUG | NORI $12, 450,947 12/08/05 57%
04-0105U4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $8, 966, 413 12/ 22/ 05 720
QAKLAND BAY BRI DCE FROM WEST OF SAN $1, 628,230 11/09/06 0
FRANCI SCO ANCHORACE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04- SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $7,622,508 02/22/05 100%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO 20 HAPPY VALLEY ROAD 280 BEALE STREET $7,629,643 03/09/05 .0,
QCAKLAND BAY BRI DCE SAN FRANCI SCO CA 94105 $0 08/01/06 0
REPLACE BRI DGE FENDERS PLEASANTON CA 94566 (415) 356-6498 08/ 01/ 06
COVPLETED
HA21 WPCP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $83, 035,132 03/10/04 51%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMVA ROAD $31, 406, 721 03/ 25/ 04 38%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND, CA. 94607 $392,046 12/ 07/ 07 0
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AMVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 444,585,935 04/18/06 4%
04- 0120F4 FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $138, 222,969 05/ 03/ 06 10%
CF YERBA BUENA TUNNEL EAST PORTAL $67,557, 742 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPOLI' S, PA 15108 (510) 622-5660
HA4S3 SWPPP
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04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267,526,246 04/01/04 45%

04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURVA ROAD 333 BURMA ROAD $122, 167,534 04/22/04 46%
ACBR- 080 - (095) N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $6, 641,261 03/31/08 0
08-0 10-(5N) OAKLAND, CA 94607 (510) 286-0538
--()
HAA4S3 SWPPP
04-SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALANEDA KIEWT F CT MANSON A JONT  COE, DOUG $1, 112,942,947 01717702 92%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURMA ROAD $1, 037, 130, 443 01/ 22/ 02 93%
ACI M 080 - (085)8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $11, 546, 112 12/ 01/ 07 0
-0 | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04-SF-101-.5/1.8 N THE CI TY AND COUNTY OF SAN CALT FORNI' A ENG NEERI NG WASHI NGTON,  MARCUS $422, 454 10/24/05  100%
04- 443544 FRANCI SCO VARI OQUS LOCATI ONS 20 HAPPY VALLEY ROAD 280 BEALE STREET $300,793  11/07/05 00
SEAL BRI DGE DECKS AND JO NTS SAN FRANCI SCO, CA 94105 $0 07/21/06 0
PLEASANTON, CA 94566 (415) 356-6512 07/ 26/ 06
COMPLETED
HA21 WPCP
04-SF-101-4.7/5. 1 N THE CITY AND COUNTY OF SAN PROVEN MANAGEMVENT | NC KHALI FE WALI D $27,825,524 09/18/03 0%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27, 663,845 10/ 02/ 03 0%
ACNH QL01- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $820 09/ 30/ 05 °
-0 FREEWAY SAN FRANCI SCO CA 94111 (415) 356-6622
W DEN CENTRAL FREEWAY PLANT EST
HA23 SWPPP SATI S
04-SF-101-6. 778 I'N SAN FRANCI SCO COUNTY N SAN W BRADLEY ELECTRIC INC. DUAN, FRANK $2,330,650 12/01/04 94%
04- 171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HILL ROAD 3401 REGATTA BLVD. $2,203,925 12/ 10/ 04 950
ACST- QL01- (086) E LYON STREET RI CHMOND CA 94804 $669, 195 09/ 15/ 06 °
G Q1-01 0-(6E) MODI FY TRAFFI C SI GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04-SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY N SAN CALI FORNI A" ENG NEERI NG $13, 655,765 08/ 01/ 06 0%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD $0 08/17/06 0%
REHABI LI TATE VI ADUCT $0 0

HA21 WPCP

PLEASANTON CA 94566
(925) 461- 1500
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SF-280-4.0/7 IN THE CITY AND COUNTY OF SAN GOLDEN STATE BRI DGE | NC ABELA, FERNANDO $1,200,774 10/31/05 100%
04- OR5404 FRANCI SCO AT VARI QUS LOCATI ONS 901 HOWE ROAD 280 BEALE ST. $1, 187,453 11/14/05 100%
REPAI R DECK JO NTS SAN FRANCI SCO, CA 94105 $0 07/20/ 06 0
MARTI NEZ, CA 94553 (415) 356-6498 07/ 25/ 06
COVPLETED
HWVB WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/27/05 93%
04- 276704 BAY AT VERDE PURI SMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $412, 855 11/09/ 05 84%
I NSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $0 07/31/06 0
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04- SM 1- 36. 5/ 38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/29/05 15%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $951, 896 09/ 09/ 05 69%
ER- 1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 0
--() WETLAND CREATI ON AND RESTORATI ON SONOVR, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 209,248 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $7,866,521 04/13/05 100%
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKNVENT ALAND CA 94507 (510) 774- 4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $38, 183,843 02/ 23/06 20%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCI DENTAL AVE $8, 384,237 03/13/06 2204
ER-1187-(010) E OF LI NDA MAR BOULEVARD $2, 342,945 08/ 20/ 06 °
--() BRI DGE CONSTRUCTI ON SAN MATEO, CA 94402 (650) 738-3804
HE14 SWPPP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY | N AND NEAR GORDON N BALL, INC FRED BOOSHEHRI $854,523 10/ 21/05 46%
04- 212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $591, 591 11/01/05 69%
SOUTH OF ROUTE 84 PALO ALTO CA 94304 $73,700 10/ 31/ 06 °

HA42 WPCP

REHABI LI TATE SHOULDER

ALAMO, CA 94507

(650) 855-7777
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04-SM 82-2.7/5 I'N SAN MATEO COUNTY I N REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1, 988,925 05/26/06 48%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE MLL RD $226,271 06/ 08/ 06 11%
ROAD $115,887 10/ 31/ 06 0
RESURFACE ROADVWAY (650) 855-7777
HML WPCP
04- SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN CHI LOTTI., I NC WASHI NGTON MARCUS $665, 889 10/ 31/ 05 23%
04- 299704 FRANCI SCO AND COLVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $285,995 11/18/05 43%
AT ARLI NGTON DRI VE $118,676 10/ 25/ 06 0
W DEN EXI STI NG H GHVWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4N WPCP
04- SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 0%
04- 253104 2.7 KM SOUTH OF RQUTE 35 P O BOX 2290 2350 PAGE M LL RD. $0 07/12/06 0%
STORM DAMAGE REPAI R $0 12/31/07 °
CUPERTI NO, CA 95015 (650) 855-7777
HA23 SWPPP
04- SM 84-27.7/ 28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 85%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $407,615 07/03/03 949%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 °
SAN JOSE, CA 95132 (415) 356- 6636
HE2 SWPPP
04-SM 92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A GONSALVES & SON CONSTRUCFRED BOOSHEHRI $593, 690 05/18/06 29%
04- 0E2004 FROM 0. 3KM WEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $371, 163 06/ 06/ 06 63%
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $358, 073 09/ 30/ 06 0
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777
HVL WPCP
04-SM 92-7.2/0 I N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °

NOVATO CA 94949
(415) 884- 3000

Hw WPCP
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04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/ 05/ 06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $408, 477 05/ 04/ 06 0%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE M LL RD $0 05/ 25/ 06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 09/30/06 0
(650) 855- 7777
HWVB WPCP
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 29%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $1, 130,283 12/21/05 449
ACNH P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $705, 554 10/ 31/ 07 °
--0) PLANTI NG AND | RRI GATI ON SAN FRANC!I SCO (650) 855-7777
HA25 SWPPP
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8, 892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCRGCSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/20/05 °
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
04-SM 101-19.2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON FERNANDO ABELA $463,096 06/21/06 0%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 39TH AVENUE 280 BEALE STREET $0 07/07/06 -
Al RPORT OVERCROSSI NG TO 0. 68 KM $0 10/02/06 0
SOUTH OF SAN BRUNO AVENUE QAKLAND CA 94601 (415) 356-6498
I NSTALL CONCRETE BARRI ER SUSPENDED
HB1 WPCP
04-SO.-0-/0 I'N MARI N, SOLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI' S, JOHN $949, 600 02/ 06/ 06 42%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKWAY $475,893 03/02/06 50%
HI GHWAY PLANTI NG RESTORATI ON $0 02/08/07 0
CAKLAND, CA 94601 (510) 450- 3996

HA25 WPCP
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04-S0OL-12-1.8/4 I'N SOLANO COUNTY IN FAIRFIELD FROM O C JONES AND SONS INC CARL BUTTERS $1,793,818 08/10/05 87%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $1, 663,815 08/18/05 91%
ACST- P012- (095) E AVENUE SUI TE 106 $13,045 09/ 08/ 06 0
G PO-12 0-(5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533
--0) (707) 428-2060
HB1 SWPPP
04-S0L-29-.1/0 I'N SOLANO COUNTY I'N VALLEJO FROM 0.2 BAY CI TIES PAVING & GRADING  SIDHU BALJI T $836, 304 03/29/05 0%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI Tl ME PO BOX 6227 2320 COURAGE DRI VE $852, 053 04/ 11/ 05 0%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUI TE 106 $10, 167 09/ 07/ 06 0
G S0-29 0-(7E) W DEN ROADVAY CONCORD CA 94524 FAl RFI ELD CA 94533
-0 (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I'N VALLEJO AT THE  BAUNAN LANDSCAPE | NC BUTTERS, CARL $504, 432 06/10/02  100%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROOKSI DE DRI VE 2320 COURAGE DRI VE $463,720 06/19/02 00
PLANTI NG AND | RRI GATI ON SUI TE 106 $0 07/24/06 °
RI CHVOND, CA. 94801 FAI RFI ELD, CA. 94533 08/ 08/ 06
(707) 428-2060 PLANT EST
HE14 SATI S
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,032,150 11/21/05 60%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1, 694,501 12/ 07/05 83%
ACST- X095- (019) E $105, 637 01/11/07 0
X0-95 0- (9E) (510) 385-7163
--()
HB4N WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY TN AND NEAR RYAN NAGLE CARL BUTTERS $5,611,514 01/13/06 18%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH CA 2320 COURAGE DRI VE $727,033 01/31/06 13%
ACl M 080 - (348)E ROAD UNDERCROSSI NG SUl TE 106 $589, 720 02/ 11/ 08 °
-0 STABI LI | ZE LANDSLI DE 94509
(707) 428-2060
HA42 SWPPP
04-SOL-80-12. 8/16. 2 I'N SOLANO COUNTY N FAIRFIELD AT FANFA TNC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SOLANO COVMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARICl A DRI VE, $672, 489 05/ 06/ 04 0%
ACI M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
-0 SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST

HE13 SWPPP SATI S
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--0)
HA23 SwWepp

OF MONTE CRI STO DRIV
REPAI R STORM DANVAGE

HEALDSBURG, CA 95448

(707) 566- 3950
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04-SOL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1,220,384 12/09/05 21%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURAGE DRI VE $331,512 12/28/05 270
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $0 02/20/07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,696,801 12/08/05 38%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAlI RFI ELD CONSTRUCTI ON $1,171,092 12/20/05 43%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURACE DRI VE, $482,069 11/02/06 0
O1- 13 9- (9E) STE 106
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04-SOL-680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $87, 262,058 12/20/01 96%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $80, 933,545 01/ 08/ 02 92%
ACI M 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1, 441, 465 04/13/08 °
--0) CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL- 680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7, 288,793 01/11/06 57%
04- 258714 AND FAI RFl ELD FROM BENI CI A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $3,047,181 01/19/06 42%
ACl M 680 - (349)E ROUTE 680 AND 80 SEPARATI ON SUl TE 106 $1, 755,771 01/ 23/ 07 °
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04-SOL-780-4.7/5 I'N SCLANO COUNTY I N BENI CI A AT THE O C JONES AND SONS | NC MANGLO PERPETUO $470,438 10/ 20/ 05 100%
04- 299304 WESTBOUND ON RAMP FROM COLUMBUS 1520 FOURTH STREET 2320 COURACE DRI VE $462, 738 11/01/05 100%
PARKWAY SUl TE #106 $0 08/04/06 0
W DEN EXI STI NG ROADVWAY BERKELEY CA 94710 FAlI RFI ELD, CA 94533 08/ 07/ 06
(510) 526- 3424 (707) 428-2029 COWPLETED
HB4N WPCP
04- SON-1-9. 7/ 10 I'N SONOVA COUNTY NEAR BCDEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2, 068,965 02/02/06 34%
04- 153004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $767,505 02/ 10/ 06 379
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $175, 083 04/ 25/ 07 0
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04- SON- 1- 50. 6/ 58. 5 I'N SONOVA COUNTY ON ROUTE 1 FROM SEA J. A. GONSALVES & SON BRAJNI KOFF, LEONARD $557, 600 06/13/06 0%
04- 0E3004 WALK DRI VE TO GUALALA RIVER BRIDGE 1100 SOSCAL FERRY RD #2 PO 4030 OCCI DENTAL RD, $0 06/21/06 0%
ABOUT 12.8 KM SOUTH OF GUALALA BLDG. A $0 10/31/06 0
RESURFACE ASPHALT CONCRETE BOX 6553, NAPA, CA 94558
(707) 566-3956
HML WPCP
04- SON-12-27.0/0 I'N SONOVA COUNTY | N KENVOOD AT WARM RI CHARD A HEAOS ELECTRI CAL FRANK DUAN $173,513 01/10/06 100%
04- 446004 SPRI NGS ROAD 8909 FLORIN RD. 3401 REGATTA BLVD. $166, 405 01/20/06 100%
I NSTALL TRAFFI C SI GNALS $0 08/24/06 0
SACRAMENTO, CA 95829 (510) 231-7139 08/ 25/ 06
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 239,646 04/05/06 61%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRI DGE P. O BOX 5697 1009 CLEGG COURT $1, 390, 623 04/17/06 62%
RESURFACE ASPHALT CONCRETE SUI I TE A $686,041 09/ 07/ 06 0
CONCORD, CA 94529
(707) 781-2640
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $586, 676 07/09/03 0%
BRI DGE SANTA ROSA $1,918 04/15/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 197,254 09/29/04 96%
04- 276004 PETALUVA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $7,680,186 10/13/04 750
ACNH- Q101- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $162,802 12/04/06 0
--() OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781- 2640
HA21 SWPPP
04- SO\-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 835,154 12/26/03 999
ACNH QLO1- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 01/30/06 0
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP

HB4N
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04- SON- 101- 16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4,026,986 06/22/04 95%
04-272424 ROSA AT VARI QUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $4,012,364 07/06/04 97%
ACNH- QL01- (050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $20, 787 09/30/06 0
-0 ALAMD, CA (707) 576- 2404
HB5 SWPPP
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71,859,134 03/10/06 19%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCClI DENTAL ROAD, $12, 506,286 03/27/06 179%
ACNH- QLO1- (107)E W DEN FREEWAY TO 6 LANES BLDG A $3, 731,827 04/ 09/ 06 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
-0 (707) 566- 3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM  GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,693,392 01/12/06 41%
04- 263904 0.4 KM SQUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCCl DENTAL ROAD, $2, 638,571 01/27/06 219
CML.- 6204- (058) UNDERCROSSI NG TO 0. 2 KM SQUTH COF BLDG A $295, 462 04/ 15/ 08 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11 SWPPP
04-SON-116-3.2/0 1N SONOVA COUNTY ABOUT 0.5 KM WEST OFGORDON N BALL ~ HAL STREATER ~ $1,940,535 11/09/05  34%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $695,396 11/18/05 36%
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $197,334 01/ 18/ 07 °
--0) ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781- 2640
HA23 SWPPP
04- SO\ 116-4.4/21. 3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COVPANY HAL STREATER $1,529,647 12/09/05 50%
04-1S2814 CF JENNER AND ABQOUT 0.7 KM EAST CF 1500 GROVE STREET 1009 CLEGG COURT $1, 053,444 12/ 20/ 05 69%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $65, 150 11/ 13/ 06 0
--() REPAI R STORM DANMVACE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781- 2640
HA23 SWPPP
04- SO\ 116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226,167 10/ 20/ 05 39%
04-1S3224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $1,949,142 10/ 28/ 05 60%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL SUITE A $404, 173 04/ 25/ 07 0
--() ALAMD, CA 94507 PETALUMA, CA 94954

(707) 781-2640
HA23 SWPPP
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04-SONF116-9.5/0 N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, [NC. BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 44%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $83,845 11/02/05 319
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $75, 000 09/ 30/ 06 0
-0 SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956
HA23 SWPPP
04-SON-128-5.3/5.8 I'N SONOVA COUNTY IN GEYSERVI LLE FROMCC MYERS, INC SARG SS, RAMBES $11,570, 771 04711706 58%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCl DENTAL RD $10, 964, 822 04/ 13/ 06 95%
ACST- 4390- (001) E WEST OF RI VER ROAD $3, 529,165 11/22/06 0
43-90 0-(1E) REPLACE STORM DAVAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23 SWPPP
04-VAR--70 I'N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADOR $1,838,977 12/13/05 59%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 510,356 12/ 28/ 05 82%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $391,792 12/16/06 °
00-0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP
04-VAR--70 I'N SANTA CLARA COUNTY AT VARI OUS AVLAND WASSEFF, WAGDY $1, 613,967 02/08/06 20%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $269, 675 02/ 24/ 06 17%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $135,962 05/ 25/ 07 °
X0- 85 0- ( 8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP

Totals: Authorized Final Amt: $4, 833, 934, 209 Completed to Date: $2, 730, 289,917  work This Month: $146, 523, 896
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04- ALA- 13- 4.
04- ALA- 13- 4.
04- ALA-24-1.
04- ALA-80- 1.
04- ALA-80-7.
04- ALA-92- 2.

2/ 8.
719.
8/ 6.
6/ 3.

1/8

6/ 6.

04- ALA-112-/1.7
04- ALA-123-/5. 2

04- ALA-580-.1/12.5
04- ALA-580-17. 0/ 22
04- ALA-580-18. 8/ 30. 8
04- ALA-580-45. 8/ 46. 9
04- ALA-580-46. 3/ 46. 4
04- ALA-580-9.0/27.5

04- ALA-580-/2.7
04- ALA-580-/0

04- ALA- 680-2.4/0

04- ALA- 680-12. 4/ 18
04- ALA- 880-15.4/17.9
04- ALA- 880-32. 7/ 34
04- ALA- 880-34. 8/ 35

04- ALA-880-/2.9

a N O W

Statement of Ongoing Contracts - Index

Contract

04- OE1304
04- 1R0424
04- 0C6804
04- 012034
04- 181634
04- 045064
04-151774
04- 249714
04- 150924
04-151054
04-284314
04- 162004
04- 143554
04- 444804
04- 470804
04-150144
04- 254604
04- 0C6904
04- 243004
04- 292364
04-2923A4
04-2332U4

Page
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04- ALA-5746-/0
04-CC-4-.7/31. 1

04- CC-4-12.4/0

04- CC- 4-22. 2/ 23. 8
04-CC-4-/T4. 9

04- CC- 80-9. 8/ 12. 9
04- CC- 80-13. 7/14. 1
04-CC-123-/2.2

04- CC- 680-2.9/4. 3
04- CC- 680- 24. 6/ 25. 1
04- CC- 680- 24. 9/ 25. 5
04- CC- 680-/. 6

04- CC- 680-/ 12. 6

04- CC- 680- 10. 2/ 10. 9
04- MR\ 1- 25. 5/ 25. 7
04- MRN- 37-11. 2/ 14. 6
04- MRN- 101-. 1/. 9
04- MRN- 101-. 1/ . 2
04- MRN- 101-1. 4/ 7.7
04- MRN- 101- 8. 3/ 8. 4
04- MRN- 101- 9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6

Statement of Ongoing Contracts - Index

Contract

04- 130524
04- 150774
04- 252064
04-229014
04- OE1704
04- 263704
04- 013094
04- 270204
04- 228554
04- 006044
04- 006034
04- 228444
04- 4C2604
04- 254504
04- 159614
04- 150674
04- 251304
04- 1A9604
04- 271604
04- 226134
04-2261V4
04- OE0504

Page
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04- MRN-580-/1.9

04- NAP-29-7.0/0

04- NAP- 29-29. 3/ 32. 8
04- NAP- 29-/6. 2

04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- NAP- 128-20. 0/ 0
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL-85-17.7/17.9
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8
04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-6.5/52. 2
04- SCL- 101-27. 0/ 48
04- SCL- 101-40.2/52.6
04- SCL-101-/0

Statement of Ongoing Contracts - Index

Contract

04- 041524
04- 4R6704
04- 128474
04- 445904
04- 444604
04- 253804
04- 253804
04-151324
04- 270904
04- 2R9704
04- 165934
04- 165944
04- 0A2304
04-1S73A4
04- 0A1604
04- 247304
04- 4396U4
04-151334
04- OE1404
04-151294
04- 0C8904
04- 246934

Page
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04- SCL-130-1.3/3.1
04- SCL- 152-21. 9/ 30. 3
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8

04- SCL- 680-/ M. 6

04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5

04- SF-80-4.9/5.9
04- SF-80-5.7/7.7

04- SF- 80- 6.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF-101-.

04- SF-101-4.7/5.1
04- SF-101-6.7/8
04- SF-101-9.1/9. 4
04- SF-280-4.0/7

04- SM 1- 24.

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6

0/ 7.
8/ 8.
2/ 8.
3/8
71 8.
5/ 1.

5/0

2
7
.5
9
8

5

Statement of Ongoing Contracts - Index

Contract

04- OE1904
04- 0C7604
04-272014
04- 244604
04- 270514
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 049044
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04- 443544
04-291004
04- 171204
04- 449404
04- OR5404
04- 276704
04-1123G4
04-1123C4

Page
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13
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13
13
14
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15
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04- SM 1-39.6/40.1
04-SM 35-7.4/0
04-SM 82-2.7/5

04- SM 82-22.1/22.3
04- SM 84-13.3/0

04- SM 84-27.7/28.2
04-SM 92-5.0/7.3
04-SM 92-7.2/0
04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9
04-SOL-0-/0
04-SOL-12-1.8/4
04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16.2
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8

Statement of Ongoing Contracts - Index

Contract

04-1123K4
04-212804
04- 2R8704
04- 299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704
04- 1A0204
04- 235724
04- 1A9404
04- 1A3804
04- 444104
04- 299204
04- 0T14C4
04- 443604
04- 0T1644
04- 449604
04- 0A8804
04-0T1114

Page
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16
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17
17
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18
18
18
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18
18
19
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04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SOL-780-4.7/5

04- SON-1-9.7/10

04- SON- 1- 50. 6/ 58. 5
04- SON-12-27.0/0

04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0

04- SON-128-5.3/5.8

04-VAR--/0
04-VAR--/0

Statement of Ongoing Contracts - Index

Contract

04- 006064
04- 258714
04- 299304
04- 1S3004
04- OE3004
04- 446004
04- 0C8604
04-0T0424
04- 276004
04- 130214
04- 272424
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04- 151914
04- 151284
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20
20
21
21
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District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

04

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $2, 059, 588, 471
FEDERAL Al D ( PRI MARY) $337, 180, 225
FEDERAL Al D ( SECONDARY) $115, 904, 242
STATE HI GHVWAY $1, 850, 554, 157
STORM DAMAGE REPAI R $58, 092, 379

$412, 614, 735
$4, 833, 934, 209

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
04 $44, 280, 905

Work completed this Period: $44, 280, 905

Work Comp

$1, 878, 216, 407
$217, 596, 074
$90, 075, 974
$358, 348, 661
$22, 798, 913
$163, 253, 889
$2, 730, 289, 917
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